
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 02/01/2014

to 02/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0020

02/20/2014

Contract Location: Time Allowed:

I-75/SR 401 AT UNION GROVE RD (CR 65);

 

Contractor:

SUNBELT STRUCTURES, INC. Date Let:

P. O. BOX 327 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TUCKER GA 30085-0327 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

04/20/2012

05/04/2012

06/06/2012

06/11/2012

07/18/2012

00/00/0000

00/00/0000

842 Days

09/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 71.73

604 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$16,950,186.30

$16,774,359.64

$10,000,310.75

39.74%

Counties:

Gordon

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

610870-.01000 $16,950,186.30 $16,774,359.64 $10,000,310.75 41.00% $133,865.17

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 02/01/2014

to 02/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0020

02/20/2014

Project Number: 610870-.01000 I-75/SR 401 - 1.029 MI INTERCHANGE CNST

 

NHSTP-0075-03(203)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,388,890.10 $5,388,890.10 $0.00

Non-Participating $1,347,222.55 $1,347,222.55 $0.00

Total Earnings $6,736,112.65 $6,736,112.65 $0.00

Stockpiled Materials $213,762.90 $79,897.73 $133,865.17

Gross Earnings $6,949,875.55 $6,816,010.38 $133,865.17

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,949,875.55 $6,816,010.38

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $133,865.17

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 02/01/2014

to 02/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0020

02/20/2014

Project Number 610870-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 PAVEMENT

0215 430-0210     PLAIN PC CONC PVMT, CL 1 CONC, 11 INCH THKSY  96,641.000 .000

 46.000 .000

 

 

.000 $.00 $0.00

Category Amount: $0.00 $0.00

Category Number: 0030 DRAINAGE

0365 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  1.000 3.000

 650.000 .000

 

 

3.000 $.00 $1,950.00

Category Amount: $0.00 $1,950.00

Category Number: 0040 EROSION CONTROL

0460 163-0240     MULCH TN  1,000.000 1,495.500

 169.700 .000

 

 

1,495.500 $.00 $253,786.35

0485 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  1,344.000 1,951.500

 2.450 .000

 

 

1,951.500 $.00 $4,781.18

0490 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  3.000 9.750

 250.000 .000

 

 

9.750 $.00 $2,437.50

0545 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  460.000 1,098.000

RAW CHECK DAM 3.300 .000

 

 

1,098.000 $.00 $3,623.40

Category Amount: $0.00 $264,628.43



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 02/01/2014

to 02/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0020

02/20/2014

Project Number 610870-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

36  210-0250     UNDERCUT EXCAVATION CY  .000 262.000

 7.500 .000

Specification Item - 210.5 (C) 

Undercut Excavation

262.000 $.00 $1,965.00

Category Amount: $0.00 $1,965.00

Project Total Amount: $0.00 $6,736,112.65


